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ABOUT THE INITIATIVE 
The 50x2030 Initiative to Close the Ag-
ricultural Data Gap was conceived to fill 
critical gaps in the availability and use of 
agricultural data in 50 low- and lower mid-
dle-income countries by 2030. It is imple-
mented by the World Bank, the Food and 
Agriculture Organization of the United 
Nations (FAO) and the International Fund 
for Agricultural Development (IFAD), 
with the financial support and strategic 
guidance of the United States Agency for 
International Development (USAID), the 
Bill and Melinda Gates Foundation (BMFG), 
Germany’s Federal Ministry of Economic 
Cooperation and Development, Australia’s 
Department of Foreign Affairs and Trade 
and Italy’s Ministry of Foreign Affairs and 
International Cooperation. 

The Initiative looks to build strong, na-
tionally representative survey programs 
that produce high-quality and timely 
country-level agricultural data. These 
survey programs leverage the experi-
ences of the FAO Agricultural Integrated 
Survey (AGRISurvey) Programme and the 
World Bank’s Living Standards Measure-
ment Study-Integrated Surveys on Agri-
culture (LSMS-ISA). IFAD will design and 
implement activities that ensure coun-
tries are able to use the data collected.

The Initiative is organized and implement-
ed under the coordination of a Program 
Management Team (PMT) through activ-
ities on (1) Data Production; (2) Methods 
and Tools Development; and (3) Data Use. 
Each area of work falls under the respon-
sibility of one program implementing 
agency, namely FAO for Data Production, 
the World Bank for Methods and Tools 

Development and IFAD for Data Use. 
Activities within each area of work are 
designed and implemented in accordance 
with the decisions taken and direction 
given by the Partnership Council, the 
Initiative’s highest decision-making body, 
and in close collaboration with the PMT. 

The Initiative, which became operational 
in 2019, works with partner countries 
that face major constraints producing 
the scope, quality, and frequency of 
agricultural data needed for effective 
planning, financing, and implementation 
of national agricultural policies, devel-
opment programs and investments. In 
these countries, the Initiative will roll out 
survey programs, conduct research to 
enhance quality and cost-effectiveness 
of survey activities and develop capac-
ity to use agricultural survey data for 
decision-making. The Initiative will favor 
the implementation of an integrated 
survey, which allows countries to produce 
critical data for policy and investment 
decision-making and reporting needs, in 
particular Sustainable Development Goal 
(SDG) 2 indicators.

Partner countries will receive five-to-
eight years of support to conduct mul-
tiple rounds of surveys, make survey 
datasets publicly available and open, and 
apply the data in key decision processes. 
Countries will be required to contribute 
resources to their chosen survey pro-
grams and to increase their contributions 
each year, with the objective of assuming 
financial and technical responsibility for 
the survey programs after the agreed 
upon cycle of support ends.
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OVERVIEW: THE 50x2030 ANNUAL 
WORK PLAN 
This annual work plan for the Initiative 
covers the period from 1 July 2020 
to 30 June 2021 (FY2021), the second 
operational year of the Initiative, and 
responds to important developments 
both within the Initiative and in the 
broader development context. It has 
been highly impacted this year by the 
COVID-19 pandemic, which resulted in 
the need to adjust some of the planned 
activities. On the other hand, these 
shifts have allowed additional time to 
set forth the development and testing 
of fundamental procedures for the 
implementation of the Initiative. These 
include the engagement process for 
partner countries and the consolida-
tion of working procedures with imple-
menting agencies, among others. The 
work plan builds on these important 
foundations.

The plan provides information on coun-
try and research activities that will be 
undertaken by the three implementing 
agencies (World Bank, FAO and IFAD) in 

cooperation with the PMT. It also pro-
vides information on the core activities 
of the PMT, specifically its work with 
internal and external partners, and on 
resource mobilization and outreach; 
the Initiative's results framework; op-
erations coordination; staffing, budget 
and funding gap projections; and risk 
and mitigation measures undertaken 
due to COVID-19 and other events.

2020-2021 
WORK PLAN GOALS

Program activities between 1 July 2020 
– 30 June 2021 will continue to support 
the overall aim of the Initiative: to em-
power and support partner countries to 
produce and disseminate more, higher 
quality, and more timely agricultural 
data as they build sustainable agricul-
tural data systems. For this work plan 
period, the Initiative has established 
an ambitious but practical set of goals 
that include:
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COUNTRY  PROGR AM 
IMPL EMENTAT ION

• Ensuring that countries 
where surveys have been 
implemented (Armenia, 
Cambodia and Georgia) 
have access to Initiative 
funding to maintain the 
planned cycle of activities 
on data production

• Completing First Integrated 
Agricultural and Rural 
Survey fieldwork in Uganda

• Piloting an approach for 
mapping the agricultural 
data ecosystem and 
developing Joint Multi-
year Implementation Plans 
around a common Data 
Use Framework 

• Producing Data Ecosystem 
Mappings and Reports in six 
partner countries to inform 
the development of Joint 
Multi-year Implementation 
Plans for Data Use activities

• Beginning Data Use 
activities in four 
partner countries 

• Developing adequate 
contingency plans to limit 
the impact of COVID-19 
on field activities at 
country level  

METHODS,  TOOLS  AND 
KNOWLEDGE  DEVELOPMENT

• Finalizing and disseminating 
the Initiative’s key 
questionnaire package 
(including Production, 
Methods and the 
Environment, Post-Harvest 
Losses and Damages and 
Losses modules) 

• Advancing Sustainable 
Development Goal (SDG) 
monitoring and research, 
specifically in the areas of 
land tenure (SDG 5.a.1 and 
1.4.2), post-harvest losses 
(SDG 12.3.1), and damages 
and losses (SDG 1.5.1)

• Producing and 
disseminating maps 
on crop type and crop 
yield estimation that are 
accessible for use by 
governments, academics, 
and others, through an easy-
to-use online interface 

• Finalizing 15 papers/
guidelines on 
methodological matters 
central to the mission of 
the Initiative

STR ATEGY,  GOVERNAN C E  
AND  COORDINAT ION

• Developing and endorsing 
strategic documents and 
coordinating the Initiative’s 
procedures and governance 
arrangements (results 
framework and monitoring 
and evaluation plan; country 
engagement protocols 
and procedures; outreach 
and communication 
strategy; partnership and 
collaboration arrangements; 
resource mobilization and 
donor agreements).

• Activating the role of 
the Initiative’s Technical 
Advisory Group (TAG), 
which advises on issues 
relating to agricultural or 
rural statistics, including 
survey methodologies, data 
management, gender, and 
data analysis.
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ACTIVITIES, DELIVERABLES  
AND TIMELINE: 1 JULY 2020 TO 
30 JUNE 2021

1  There are 15 countries that were pre-approved for inclusion at the outset of the Initiative be-
cause they were already engaged in either the FAO AGRISurvey or the World Bank LSMS-ISA program. 
The countries are Armenia, Burkina Faso, Cambodia, Ethiopia, Georgia, Ghana, Kenya, Malawi, Mali, 
Myanmar, Nepal, Nigeria, Senegal, Tanzania and Uganda. The Initiative’s remaining 35 countries will be 
selected on a rolling basis in the coming months and years.

2  The process of onboarding countries is constituted by three phases: partnering, planning 
and, finally, formally committing to the Initiative.

Under the FY2021 work plan, the PMT will 
initiate preparation of program imple-
mentation plans in six of the Initiatives’ 
pre-approved countries1  (Cambodia, 
Ethiopia, Georgia, Nigeria, Senegal, and 
Uganda). These countries will go through 
a process in which the data production 
activities of their existing LSMS-ISA or 
AGRISurvey program “transition” to the 
Initiative’s integrated survey program.   

The Initiative’s Partnership Council 
is scheduled to select two new (i.e. 
non-pre-approved) countries for in-
clusion by January 2021. The program 

implementing agencies will then be able 
to start implementing activities imple-
mentation from February 2021.

Pending approval by the Partnership 
Council in October 2020 of the proto-
col for onboarding2  new countries, the 
window for the submission of country 
expressions of interest to join the Ini-
tiative will be open from 15 January to 
15 February 2021. Table 1 presents the 
target number of new countries to be 
partnered with the Initiative each year, 
while Figure 1 shows all countries that 
were pre-approved for inclusion.

TABLE 1. 50x2030 INITIATIVE PROPOSED TIMELINE FOR COUNTRY PARTNERING
 

COUNTRY  TYP E FY 
2021

FY 
2022

FY 
2023

FY 
2024

FY 
2025

FY 
2026

FY 
2027 TOTAL

Pre-Approved Countries 
(PAC) 6 6 3         15

New Countries (NC) 2 5 6 6 6 6 4 35

Total Countries 8 11 9 6 6 6 4 50
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FIGURE 1. 50x2030 ACTIVE COUNTRIES

Burkina Faso

Uganga

Nigeria

Malawi

Armenia

Myanmar
Cambodia

Ethiopia

Senegal
Mali

Ghana

Tanzania

Georgia

Nepal

Kenya

50X2030 COUNTRY ACTIVITIES 

Table 2 outlines Initiative activities 
slated for completion in the countries 
where it will be active during the work 

plan period. Each country is presented 
along with major deliverables and pro-
jected dates of delivery.
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Program implementation plan and 
country agreement

Cambodia Agricultural Survey (CAS) 2021 
(field test, updated questionnaire, 
sampling method, data collection plans, 
timeline for data collection)

CAS 2021 survey data collection 

CAS 2020 results

Training data editing, imputation and 
tabulation for CAS 2021

CAS 2021 data tabulation training 

Data Ecosystem Mapping

Joint Multi-year Implementation Plans

Activities to strengthen the data ecosystem, 
improve data sharing and communication 
practices and monitor data use

CA
M

BO
DI

A

Program implementation plan and 
country agreement

DEL IVER ABLES  &  OUTPUTS

Quarterly test in 4 regions

Tabulation plan for agricultural production 
and economy data 

New survey system introduced in all 
regions of the country with Inception 
survey round

1st quarter survey round 

Data processing, analysis and tabulation

Trainings on Survey Solution in 6 regions

New indicators in the tabulation plan

A
RM

EN
IA

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN

TABLE 2. INDICATIVE 50x2030 INITIATIVE DATA PRODUCTION AND DATA USE COUNTRY ACTIVITIES: 
DELIVERABLES AND TIMELINE, FY2021 (1 JULY 2020 TO 30 JUNE 2021)
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Program implementation plan and 
country agreement

DEL IVER ABLES  &  OUTPUTS

Survey preparations

Commercial Farm Survey fieldwork

Ethiopia Socioeconomic Survey (ESS) 4 
dissemination

Commercial farm survey dissemination

Training on commercial farm survey

Data Ecosystem report

Joint Multi-year Implementation Plans

Activities to strengthen the data 
ecosystem; improve data sharing and 
communication practices activities; and 
monitor data use - TBD

ET
HI

OP
IA

Program implementation plan and 
country agreement

Questionnaire/tools on environment 
module and SDG 2.4.1

Tablets, laptops, data plans procured

Annual production survey data collection

SDG 2.3.1 and 2.3.2 calculations based on 
2019 data set

Environment module and SDG 2.4.1 
calculations

GE
OR

GI
A

5th Integrated Household Survey (IHS5) 
2019/20 and Integrated Household Panel 
Survey (IHPS) data dissemination

M
A

LA
W

I
JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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Questionnaire/tools on economy module

DEL IVER ABLES  &  OUTPUTS

Tablets, laptops, data plans procured

Commercial Holdings Survey 2020

Results of Commercial Holding Survey 
2020 disseminated

N
EP

A
L

Program implementation plan and 
country agreement

General Household Survey-Panel 
(GHS)-Panel (LSMS-ISA) preparation

GHS-Panel pilot, including pilot of 
commercial farm coverage

GHS-Panel (LSMS-ISA) training

N
IG

ER
IA

Program implementation plan and 
country agreement

Production, Methods and the Environment 
(PME) Enquête Annuelle Agricole (EAA 
2020-2021), Machinery/Labor (EAA2021-2022) 

EAA 2020-2021, processing

EAA 2020-2021, 1st and 2nd visits

EAA 2020-2021 report

EAA 2019-2020

Data processing and data dissemination

Data Ecosystem report

Joint Multi-year Implementation Plans

Activities to strengthen the data ecosystem, 
improve data sharing and communication 
practices and monitor data use

SE
N

EG
A

L
JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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Program implementation plan and 
country agreement

DEL IVER ABLES  &  OUTPUTS

Tanzania National Panel Survey (NPS) 
2021/22 preparation

NPS 2021/22 fieldwork

TA
N

ZA
N

IA

Program implementation plan and 
country agreement

Integrated Survey Programme (ISP) 2021 
survey tools, enumerator manuals and 
data validation protocols

Annual Agricultural Survey (AAS) 2019 field 
operations second season

AAS 2019 processing

AAS 2020 for household sector (1st and 2nd 
visits) findings

ISP 2021 fieldwork

AAS 2018 results (Scientific Use Files-SUF 
microdata files)

AAS 2019 results

Uganda National Panel Survey (UNPS) 
2019/2020 data dissemination

ISP Training for enumerators

Data Ecosystem report

Joint Multi-year Implementation Plans

Activities to strengthen the data 
ecosystem, improve data sharing and 
communication practices and monitor 
data use

UG
A

N
DA

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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Program implementation plan and 
country agreement

DEL IVER ABLES  &  OUTPUTS

Data Ecosystem report (country 1)

Data Ecosystem report (country 2)

Joint Multi-year Implementation Plans

Strengthen the data ecosystem; Improve 
data sharing and communication 
practices activities; and Monitor Data Use 

N
EW

 C
OU

N
TR

IE
S 

1 A
N

D 
2

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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PILL AR  1 

 
INTEGRATION OF SURVEY 
APPROACHES, to develop, 
validate and document 
recommended approaches 
to implementing the 
integrated survey systems 
promoted by the Initiative 
(such as the design of 
survey instruments, the 
sampling approach and the 
dissemination and analysis 
of the integrated surveys). 

PILL AR  2 

 
USE OF TECHNOLOGY, 
UPDATING OF 
METHODOLOGIES FOR 
MEASUREMENT, to improve 
the landscape of data on 
agricultural production 
processes, such as (i) 
the measurement and/or 
improvement of survey data 
in the areas of agricultural 
labor, non-labor inputs, 
damage and losses, land 
area, land tenure, soil 
fertility, climatological 
conditions, crop variety and 
post-harvest losses, (ii) the 
improved measurement 
of women’s empowerment 
in agriculture, and (iii) the 
development of a survey 
management system. 

PILL AR  3

 
INTEGRATION WITH 
OTHER DATA SOURCES, 
to further the value of 
agricultural survey data 
through integration with 
earth observation and other 
data sources, including 
administrative data. 

50x2030 METHODS AND TOOLS ACTIVITIES

The Initiative’s Methods and Tools 
Development activities aim to gener-
ate knowledge to enhance the quality, 
relevance and cost-effectiveness of 
Data Production and Data Use outputs 
and activities.

It will continue expanding the knowledge 
base of the Initiative to further push the 
frontier of data collection in agricultural 
and rural statistics by publishing at least 
15 research papers and guidance doc-
uments, and additional questionnaire 
tools that will inform and improve data 
production operations, both within and 

beyond the Initiative. Some of the re-
search papers will result from joint work 
conducted in cooperation or co-au-
thored with colleagues from national 
statistical offices or research institutes 
of partner countries. As data is collected 
and analysis commences, collaboration 
with other national researchers will also 
be pursued for other research areas. For 
a full list of publications to be produced 
under this work program, see Annex 1.

The Methods and Tools activities 
are framed around the following 
three pillars: 
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A summary of the activities to be 
undertaken under each pillar is 

provided below; the correspond-
ing timeline is listed in Table 2.

TABLE 3. INDICATIVE 50x2030 INITIATIVE METHODS AND TOOLS DEVELOPMENT ACTIVITIES: 
DELIVERABLES AND TENTATIVE TIMELINE, FY2021 (1 JULY 2020 TO 30 JUNE 2021)

Revised instrument on the Production 
Methods and the Environment (PME) 
and enumerator manuals

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

Revised generic commercial farm 
survey questionnaires, documentation, 
and published paper #1

Desk review on phone-based 
agricultural surveys

Ongoing support to questionnaire 
harmonization

Design and preparation for an 
experiment on recall periods in 
fisheries data collection (led by FAO)

Integration of 
survey 
instruments

Technical note on the Initiative’s 
sampling approach and guidance 
document

Paper #2 on the sample integration 
experience in Uganda and lessons learnt

Paper initiated on the analysis of recall 
length on the measurement of key 
agricultural variables in Burkina Faso 
and potentially other West Africa 
Economic and Monetary Union 
(WAEMU) countries

Paper initiated on the value and 
modalities of integrating objective, 
crop cutting-based measurement of 
crop production and productivity in 
agricultural surveys

Integrated 
sampling

Integrated data 
analysis and 
dissemination

PILL AR  1  –  INTEGR AT ION  OF  SUR VEY  APPROACHES
M E T H O D S  A N D  T O O L S  D E V E L O P M E N T

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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Desk review

Design of methodological experiment

Paper #4 on impact of ordering of 
non-labor input and production modules

Desk review

Guidance on damages and losses 
included in the Guide to the 50x2030 
Data Collection Approach: 
Questionnaire design

Potential integration of methods 
experiment in Uganda National Study 
on Objective Measurement in 
Agriculture (UNOMA)

Non-labor 
inputs

Design of methodological experiment

Damage and 
losses

Paper #5 on land area measurement via 
satellite imagery

Paper #6 on intercropping area from 
Malawi National Crop Cutting Study

Design of methodological experiment

Land area

Design of methodological experimentClimate

Paper #9 on integration of ground and 
geospatial based soil data

Design of methodological experiment

Paper #7 on the comparative 
assessment of the unified survey 
modules and gender-disaggregated 
dimensions of land tenure

Land tenure

Design of validation study on phone 
survey 

Paper #3 on time allocation to human 
activities predicted from physical 
activity sensor output

Labor inputs

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

P ILL AR  2  –  USE  OF  TECHNOLOGY,  UPDAT ING  OF  METHODOLOGIES  FOR  ME ASUREMENT
M E T H O D S  A N D  T O O L S  D E V E L O P M E N T

Paper #8 on crop-specific soil suitabilitySoil fertility

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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Guidelines #10 on crop variety 
identification

Methodological experiment included 
in Uganda National Study on Objective 
Measurement in Agriculture

Paper #11 on measurement error in 
farmer-reported crop variety

Desk review and analysis

Paper #12 on measurement of 
post-harvest loss

Crop Variety

Post-Harvest 
Loss

Engagement in Women’s 
Empowerment Metric for National 
Statistical Systems (WEMNS) project

Women’s 
Empowerment 
in Agriculture

Development of code and report 
templates

Survey 
Management 
System

Desk review and case study #15 on 
integration with administrative data

Integration 
with other data 
sources

Guidelines #13 on survey management 
system

Further development and assistance 
on implementation of survey 
management system

Analysis of data from Malawi, Mali, and 
Uganda

Integration of 
surveys with 
satellites and 
earth 
observation 
data

Paper #14 on integration of survey and 
satellite data

Implementation of Uganda National 
Study on Objective Measurement in 
Agriculture (UNOMA)

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

(CONTINUED )  P ILL AR  2  –  USE  OF  TECHNOLOGY,  UPDAT ING  OF  METHODOLOGIES  FOR  ME ASUREMEN T  

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

P ILL AR  3  –  INTEGR AT ION  WITH  OTHER  DATA  SOURCES
M E T H O D S  A N D  T O O L S  D E V E L O P M E N T

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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PROGRAM MANAGEMENT
The PMT is responsible for overall pro-
grammatic and financial oversight of the 
50x2030 Initiative. Over the work plan 
period, the team will engage in a series 
of activities, under the guidance of the 

Partnership Council, to ensure program 
delivery, financing, monitoring and 
visibility. The activities are summarized 
in Table 3 and in greater detail on the 
pages that follow.

TABLE 4. INDICATIVE 50x2030 INITIATIVE PROGRAM MANAGEMENT ACTIVITIES-
DELIVERABLES AND TIMELINE, FY2021 (1 JULY 2020 TO 30 JUNE 2020)

Country onboarding protocols (and 
updates)

Workplans (annual work plan, 
multi-year work plan)

Mid-year (Apr) and Annual (Sep) reports

Results Framework and M&E Plan

Country agreements

Advocacy materials

Updated website

Communication strategy

Development 
of documents 
and protocols

Relevant internal/external WG/task 
forces’  activities reflected in the 
Initiative’s work

Identification of joint country work with 
Agriculture and Food and Poverty and 
Equity Global Practices

Coordination of 
working groups  
activities

Identification of new funding sources, 
negotiation of additional commitments 
by current donors

Resource 
mobilization

Program implementation plan and 
country agreement

Country 
onboarding

Identification of issues to be 
addressed, organization of meetings, 
consensus-building, preparation of 
materials, follow-up on decisions

Coordination of 
structures 
(Partnership 
Council, program 
implementing 
agencies, TAG, 
etc.)

Documents 
(International 
Development 
Association-IDA, 
etc.)

Outreach / 
advocacy 
activities

Outreach / 
advocacy 
activities 
(continued)

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

ACT IV IT IES  DEL IVER ABLES  &  OUTPUTS

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN

JUL AUG SEP OCT

2 0 2 0 2 0 2 1

NOV DEC JAN FEB MAR APR MAY JUN
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WORKING GROUPS AND 
PARTNERSHIPS

The Initiative fosters the establishment 
of subject matter Working Groups to 
support the design and implementation 
of its activities in key areas of work. The 
aim is to pool technical expertise and 
focused professional interests from di-
verse backgrounds to complement and 
enhance the Initiative’s work, allowing 
for benchmarking and leading to prog-
ress and innovation. 

The Methods and Tools Coordination 
Internal Working Group, comprised of 
staff from the implementing agencies 
and the PMT, has been ensuring the co-
ordination of the methodological work 
of the Initiative since inception. 

The Initiative will also engage in an 
analysis to identify tangible advantag-
es of the Initiative’s integrated survey 
approach, both in terms of its method-
ological and technical characteristics as 
well as its cost effectiveness.

50x2030 staff, from implementing 
agencies and the PMT, also participate 

in working groups/interest groups/task 
forces outside the Initiative and will 
initiate or strengthen partnerships, par-
ticularly with organizations at the cut-
ting-edge of the development of tech-
nologies for the collection, integration 
and use of data relevant to agriculture 
and natural resource management. The 
Initiative will coordinate at the coun-
try level with the second phase of the 
Global Strategy to improve Agricultural 
and Rural Statistics (GSARS) implement-
ed under the leadership of FAO. The 
50x2030 Initiative will also seek partner-
ships with key organizations to engage 
data users, advocate for data-informed 
decision-making, and leverage tools and 
platforms to promote data use. 

TECHNICAL ADVISORY GROUP

The TAG is set up to provide technical 
advice and peer review services for 
the consideration of the Partnership 
Council. It reports to the PMT (and its 
Program Manager), which convenes and 
requests the TAG’s services on behalf of 
the Partnership Council to ensure the 
strategic direction and implementation 
of the program are grounded in sound 

Country onboarding protocols (and 
updates)

Workplans (annual work plan, 
multi-year work plan)

Mid-year (Apr) and Annual (Sep) reports

Results Framework and M&E Plan

Country agreements

Advocacy materials

Updated website

Communication strategy

Development 
of documents 
and protocols

Relevant internal/external WG/task 
forces’  activities reflected in the 
Initiative’s work

Identification of joint country work with 
Agriculture and Food and Poverty and 
Equity Global Practices

Coordination of 
working groups  
activities

Identification of new funding sources, 
negotiation of additional commitments 
by current donors

Resource 
mobilization

Program implementation plan and 
country agreement

Country 
onboarding

Identification of issues to be 
addressed, organization of meetings, 
consensus-building, preparation of 
materials, follow-up on decisions

Coordination of 
structures 
(Partnership 
Council, program 
implementing 
agencies, TAG, 
etc.)

Documents 
(International 
Development 
Association-IDA, 
etc.)

Outreach / 
advocacy 
activities

Outreach / 
advocacy 
activities 
(continued)
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technical decisions. The TAG will help 
ensure the Initiative pursues the high-
est quality standards in the delivery of 
its data collection, methods and tools 
development, and data use activities.

Over the work plan period, the PMT will 
ensure TAG members reach a common 
understanding of the Initiative and are 
up to date on the status of activities, 
agree on the objectives and their modus 
operandi and review the first set of key 
technical documents. Meetings might 
be complemented as needed by top-
ic-specific virtual sessions to discuss 
either one of the Initiative’s areas of 
work, or specific technical aspects. 

KNOWLEDGE 

Under the Data Production activities, 
Initiative data will be:

• generated in Armenia (first Quarter 
Survey round), Cambodia (CAS 2021) 
Ethiopia (Commercial Farm Survey), 
Georgia (four quarterly surveys), 
Nepal (Test Commercial Farms), Ni-
geria (GHS panel pilot), Senegal (two 
visits of EAA 2020-2021), Tanzania 
(NPS 2021-2022) and Uganda (second 
visit of AAS 2019, two visits of AAS 
2020-2021 and ISP 2021)

• disseminated in Cambodia 
(CAS2020), Ethiopia (ESS4 and 
Commercial farms Survey), Malawi 
(5th IHSS), Nepal (Test Commercial 
Farms), Senegal (EAA 2019-2020) 
and Uganda (AAS2018, AAS2019, 
UNPS 2019-2020).

As stated above and outlined in the 
Annex, under the Methods and Tools 
Development activities, approximately 

15 technical papers and new or updated 
guidelines will be published over the 
work plan period. In addition, Data Use 
activities aim to produce a compara-
tive study (target date of June 2021) on 
conducting data ecosystem mapping 
through virtual or traditional (in-person) 
means. The ability to conduct this study 
largely depends on how the COVID-19 
pandemic affects travel and business 
operations. This paper can be useful to 
the broader development sector. 

Once more evidence from several coun-
tries becomes available, the Initiative 
will develop a paper on the use of survey 
data. Finally, Initiative-affiliated staff 
from the World Bank are on the core de-
velopment team of the upcoming World 
Development Report 2021 on data.

CONFERENCES

The Initiative is planning a Global Data 
Use Conference in late 2021, to be con-
ducted as a virtual conference if travel is 
restricted. The Conference will serve as 
a forum of discussion on how Initiative 
survey data can be and is being used to 
make informed decisions that facilitate 
progress towards achieving SDG targets 
2.3 and 2.4.

The Initiative has submitted a proposed 
session for the UN World Data Forum, 
now postponed to October 2021, enti-
tled, “From the Ground, Up. Improving 
Geospatial Modelling through a Collabo-
rative Approach to Ground-Truthing”. 

Representatives from the Initiative’s 
implementing agencies and PMT will 
attend relevant international meetings 
and conferences on Initiative-related 
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topics and/or those attended by coun-
tries, stakeholders and experts of inter-
est to 50x2030 and where the progress 
and achievements of the Initiative can 
be presented and promoted.

RESOURCE MOBILIZATION

As the costs of the Initiative are shared 
by donors, philanthropic organizations, 
multilateral implementing partners, 
the private sector, partner countries 
and, potentially, other stakeholders, the 
continuous mobilization and diversifica-
tion of resources from multiple sources 
is a key area of engagement of the PMT. 
The Initiative also encourages countries 
to gradually and progressively contrib-
ute to 50x2030's resources, either with 
their own government funding and/or 
from other national sources. All these 
activities are implemented under the 
strategic direction and advice of the 
Partnership Council.

Resource mobilization activities are 
devoted to strengthening relations with 
current donors and to working with 
new ones. The Initiative is also engaged 
in seeking additional resources from 
“non-traditional” donors and the PMT will 
identify and initiate relations with bodies 
and institutions that are interested in, 
or are of interest to, the Initiative. These 
could include other philanthropic organi-
zations, private sector organizations, and 
partner countries themselves. 

In addition, efforts are underway to 
leverage the World Bank’s International 

3  The project is aimed at supporting Burkina Faso, Cabo Verde, Côte d’Ivoire, Ghana, Liberia, 
Sierra Leone and Togo, as well as the African Union (AU) and the Economic Community of West African 
States (ECOWAS) in their efforts to deepen regional integration in Africa.

Development Association (IDA) as an 
additional funding source for countries. 
In this regard, there are ongoing discus-
sions with the World Bank Agriculture 
and Food Global Practice (AG GP) on 
potential collaboration as part of their 
projects in Initiative countries, and with 
the Poverty and Equity Global Practice 
(POV GP), under the framework of the 
newly-supported IDA19 project, “Harmo-
nizing and Improving Statistics in West 
Africa (HISWA)”, which aims at helping 
the harmonization and strengthening 
of the statistical systems in seven West 
African countries3. 

OUTREACH AND ADVOCACY

In FY2021, the outreach program will be 
dedicated to laying the foundations for 
stakeholder engagement, storytelling 
and the monitoring and evaluation of 
the Initiative. This will involve estab-
lishing basic communications materi-
als, platforms and systems. A graphic 
designer will be engaged to help articu-
late a strong brand for the Initiative and 
to produce a series of basic collateral. 
That work will then be translated into 
the Initiative’s most important means 
of external communication, its website. 
The aim is to equip the website with 
enhanced capacity to capture survey 
data as well as to monitor implementa-
tion. Finally, a contact and email man-
agement system will be established to 
facilitate targeted communications and 
campaigns. The PMT will develop a com-
munication strategy for endorsement by 
the Partnership Council. 
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In terms of knowledge management, 
all knowledge and tools emerging from 
the Initiative will be showcased on the 
Initiative website and social media 
channels such that countries that do 
not qualify for participation can also 
access them. In addition, space will be 
created for countries in the initiative to 
voice their interest on specific issues 
and share knowledge and best practices 
during the annual regional roundtable 
meetings. Partnership Council members 
will also be engaged in agenda setting 
and knowledge sharing.

In FY2021, the Initiative will have a pres-
ence in the form of in-person (or virtual) 
events at international and regional fora. 

COLLABORATIONS WITH  
THE PRIVATE SECTOR

The Initiative will establish partner-
ships with the private sector under the 
framework of resource mobilization, but 
also with a view to identifying techno-
logical and innovative opportunities for 
data-smart agriculture. It will continue 
its partnership with the competitively 
selected partner, Atlas AI, on the inte-
gration of surveys and satellite data for 
high-resolution mapping of crop type 
and estimation of crop yield. 

Based on preliminary research aimed 
at profiling private sector engagement, 
activities will be further developed to 
identify (i) areas in which the private 
sector can benefit from the Initiative’s 

objectives and outputs; (ii) initial op-
portunities for corporate partnership; 
(iii) data or technological companies 
interested in the use and promotion of 
technological transfer; (iv) other sector 
companies interested in the Initiative’s 
activities for other common benefits; 
and (iv) corporate social responsibility 
opportunities for private sector com-
panies. The PMT will build on this initial 
research to propose selected relevant 
partnerships with the private sector, 
within the overall activities aimed at 
expanding, deepening and diversifying 
donor relations and resource mobiliza-
tion capacity.

RISK MANAGEMENT

During most of the work plan period, it is 
expected that COVID-19 related mea-
sures may continue to restrict planned 
activities that have already been ad-
justed, under the assumption that 
fieldwork and travel will be limited, and 
that implementation may be slower than 
in an average year. The reorganization 
of the activities foresee (i) desk-based 
methodological research, where feasi-
ble; (ii) phone consultations and virtual 
meeting/workshops; (iii) the resched-
uling of data production activities by 
means of a contingency plan designed 
to closely monitor and continuously 
adapt to evolving circumstances; (iv) 
the provision of remote support; and (v) 
the implementation of phone surveys, 
where feasible.
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LOOKING FORWARD 
This work plan foresees the onboard-
ing of new countries and deepening 
engagement with the Initiative’s 
pre-approved countries as more 
make the transition to the survey 

programs. Building on that engage-
ment in FY2020, the Initiative has 
defined goals and milestones to be 
captured in detail in the next annual 
work plan (FY2022). These include:

COUNTRY  PROGR AM 
IMPL EMENTAT ION 

• Preparation of program 
implementation plans in 
19 countries 

• Undertaking of surveys in 14 
countries (cumulative since 
Initiative inception)

• Data analysis and 
dissemination in 
10 countries 

• Data ecosystem mapping 
reports completed for 
11 countries

METHODS,  TOOLS  AND 
KNOWLEDGE  DEVELOPMENT

• Finalization of eight 
survey instruments

• 9 technical research 
papers, guidelines and 
manuals produced

• 14 methodological 
experiments conducted

STR ATEGY,  GOVERNA N C E  
AND  COORDINAT ION

• Renewal of the TAG
• Implementation of country 

onboarding protocols
• Start of results framework 

reporting and the 
production of results-based 
communication materials 

• Additional funding secured
• Enlarging the Partnership  

Council
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A NNEX

ANNEX: 50x2030 TECHNICAL 
PAPERS PLANNED FOR FY2021 
The papers below are planned to be completed between 1 July 2020 and 30 June 
2021. Additional papers will be initiated in FY2021 and completed in FY2022. 
Each publication citation includes the activity domain and estimated date of 
completion in parentheses.

1. Desk review of commercial farm data collec-

tion methods and practices. (Integration of 

survey instruments; February 2021) 

2. Documenting the integration experience in 

Uganda. (Integrated sampling; April 2021) 

3. Measurement of time allocation and labor 

through physical activity sensor data. (Agri-

cultural labor; June 2021) 

4. Does sharing GPS-based land area prior to 

the administration of a comprehensive agri-

culture questionnaire affect farmer-report-

ed data on agricultural inputs? (Non-labor 

inputs; March 2021) 

5. Comparing GPS and satellite image-based 

area measurements (Land area: April 2021) 

6. The relative accuracy of intercropped area 

computation based on farmer-reported in-

formation vis-à-vis comprehensive objective 

measurements of crop area coverage on 

intercropped plots. (Land area; June 2021) 

7. Comparative assessment of the unified land 

tenure survey modules and gender-disag-

gregated dimensions of land tenure. (Land 

tenure; May 2021) 

8. Analysis of the role of crop-specific soil suit-

ability in productivity and technical efficien-

cy. (Soil fertility; February 2021) 

9. Application of machine learning methods to 

use ground-based and geospatial soil data 

to impute improved plot-level soil measures. 

Paper might include a possible application to 

explore the role of soil quality in explaining 

gender-based productivity gaps in Malawi. 

(Soil fertility; June 2021) 

10. Guidelines for the integration of DNA finger-

printing in national surveys. (Crop vari-

ety; June 2021) 

11. Measurement error in farmer-reported 

information on cultivated crop varieties and 

attributes vis-à-vis objective identification. 

(Crop variety; April 2021) 

12. Determination of minimum loss levels and/

or the integration of survey approaches 

with modelling to improve the estimation of 

losses. (Post-harvest losses; June 2021) 

13. Guidelines for the implementation of the de-

veloped survey management system. (Survey 

management system; April 2021) 

14. The integration of surveys and satellites for 

the estimation of agricultural production. 

(Integration of surveys with satellites and 

earth observation data; June 2021) 

15. Case study on identifying challenges and po-

tential methods of integration with adminis-

trative data in specific countries. (Integration 

with other data sources; May 2021)


